

Topic	Area	Key Deliverables 2023-24	Burn Care Standard / Key Performance Indicator	Lead Network	Owner or Contact	Description	Methodology / Key components	Expected Outcome	Start Date	Expected Competition Date
1	Clinical Governance	CEMBIC Report To develop a response to the recommendations in the CEMBIC report on paediatric burns	Paediatric Specification & BBA Standards related to paediatric centre-level burn care	LSEBN	Pete Saggars	To establish a T&F Group and develop draft response to CEMBIC recommendations	T&F Group Project managed by LSEBN	Report to NHSE	Jan-23	Nov-23
2	Clinical Governance	Develop the National Paediatric Centre MDT	B.37 (Paediatric Burn Care - Centre-Level Collaboration)	LSEBN	Pete Saggars	Develop the Paediatric MDT, in line with requirements in the Paediatric Specification	Project managed by LSEBN	Weekly MDT All paediatric burn centres participating	Jun-23	On-going
3	Organisational Governance	Developing a Burns Capacity Dashboard	D.03.C Availability of Emergency Burn Care Beds	MBCN	Steve Cook Stephen Littleson	Design and implement burns dashboard for capacity and capability. Links to EPRR for major incidents	Project managed within the Midlands Burn Network	New platform for the national DOS report. PowerBI platform for the report is now moving to NCDR (National Commissioning Data Repository), planned for late summer.	Feb-23	On-going
3	Clinical Governance	Review of the current referral guidelines for specialised burn care	Adult and Paediatric Burns. Relates to all BBA Standards and the NHSE Service Specification	TBC	TBC	Review of the current (2012) referral guidelines and thresholds for referral to specialised burn care.	T&F Group with wide MDT professional input.	Revised Threshold document, with BBA approval.	Not started	
4	Patient Experience	National Patient Reported Experience Measures (PREMS)	A.09 (PREMs)	NBCN	Joanne Gaffing	Establish a national template of PREMs that can be used across all burn services to incorporate patient experience into service improvement/development projects	Task & Finish Group made up of MDT disciplines from across four networks. Review literature and existing PREMs. Develop a core questions that all services use within PREMs that can be adapted to local environments	A bank of Burns PREMs template that can be used across all burn services which include some mandatory core questions.		

Topic	Area	Key Deliverables 2023-24	Burn Care Standard / Key Performance Indicator	Lead Network	Owner or Contact	Description	Methodology / Key components	Expected Outcome	Start Date	Expected Competition Date
	Clinical Governance	Audit of ECMO outcomes and numbers with a view to developing indicators for ECMO referral		LSEBN	Pete Saggars Isabel Jones	A review of ECMO referrals over the last three years.	Collect data on ECMO referrals - outcomes and numbers over the last three years. Align data fields with ECMO audits	Indicators for ECMO referral		
6	Education & Training	Develop a National Burns Learning Hub	Network G.05.C Education and training for burns and non-burns healthcare professionals.	SWBCN	Sharon Standen	Develop a package of training for non-burns healthcare specialists involved in different stages of the burn care pathway from emergency response to rehabilitation in the community	Develop a Task & Finish Group with representatives of MDT disciplines across the Networks. Review education and training already provided. Develop a Burns Learning Hub linking to existing e-learning, new content and simulations as required.	Improved assessment and management of burns. Improved care in primary and community settings. Overall, better outcomes due to correct interventions before and after specialised burn care.	Jul-21	Jul-22
7	Clinical Governance	Nexobrid		LSEBN	Nicole Lee	Development of a small Task & Finish Group, to review the use of Nexobrid and to make recommendations for a standardised approach to using Nexobrid.	T&F Group to be supported by the ODN Team. Membership to include relevant members of the MDT and all networks to be represented.			