

Lead Network	Owner or Contact	Description	Methodology / Key components	Expected Outcome	Start Date	Expected Competition Date
LSEBN	Pete Saggars	Review and amend the existing Specialised Burn Care Specification	Establish a short-life Task & Finish Group, with clinical leadership from General PICU Consultant. The T&FG will review the governance arrangements for the delivery of paediatric, centre-level burn care at the six paediatric burn centres and where appropriate rewrite the paediatric burns specification, to clearly indicate what is safe and sustainable, for good care and outcomes for children and their families.	Present the final draft document to the NHS England Major Trauma & Burns Clinical Reference Group, to inform the commissioning arrangements for specialised burn care. Also expect that work would start on the Adult Specification	March / April 2021	July / August 2021
LSEBN	Pete Saggars	Establish a process of peer review that can be rolled out across all burn services.	Joint pilot project with the Quality Surveillance Team (QST).	A national peer review toolkit to audit all burn services in England & Wales		July / August 2021
SWBCN	Sharon Standen	Establish a national template of PREMs that can be used across all burn services to incorporate patient experience into service improvement/development projects	Task & Finish Group made up of MDT disciplines from across four networks. Review literature and existing PREMs. Develop a core questions that all services use within PREMs that can be adapted to local environments	A bank of Burns PREMs template that can be used across all burn services which include some mandatory core questions.	Feb-21	Dec-21
NBCN	Jacky Edwards	Establish a national template Burns Rehabilitation Prescription that can be used across all burn services	Agree a Burns Rehabilitation Template Pilot and adapt template (Jan-March 21) Provide training and guidance on use of template Develop e-version (?IBID) Role out April 2021	A national Burns Rehabilitation Prescription that is used by all burn services to ensure improved rehabilitation pathway, communication and collaboration between burn services and community services. Aim to link with iBID patient record	Jan-21	Apr-21
LSEBN	Pete Saggars	Consultation within Network to move to MDSAS Telemedicine system	Pilot MDSAS alongside TRIPs.	Decision on whether to implement MDSAS or invest in TRIPs development.	Mar-21	
MBCN	Steve Cook	Consultation within Network to move to MDSAS Telemedicine system	Review NORSE and cost of development.	Decision on whether to implement MDSAS or invest in NORSE development.	Mar-21	
LSEBN	Pete Saggars	Organisation of National M&M Audit	Update of M&M Audit PowerPoint template Agree independent Chair MSTeams meeting	All burn services contribute to the M&M content via Network M&M audit meetings.	Jan-21	Apr-21
SWBCN	Sharon Standen	Scoping exercise to identify how burn services access scar management services	Audit template circulated to all burn services. Review and identify gaps, commissioning processes, cost, access for patients.		Feb-21	Dec-21
LSEBN	Isobel Jones	A review of ECMO referrals over the last three years.	Collect data on ECMO referrals - outcomes and numbers over the last three years. Align data fields with ECMO audits	Indicators for ECMO referral	Jan-21	July / August 2021

Lead Network	Owner or Contact	Description	Methodology / Key components	Expected Outcome	Start Date	Expected Competition Date
LSEBN	Pete Saggars	To undertake a prospective audit of patient transfers for centre-level care (Adults and children)	Repeat the LSEBN audit for travel / transfer times and the impact on patient outcomes. Prepare an audit template that can be used across all of England and Wales. Presentation to the NBODNG for full roll-out nationally.	Improved evidence for outcomes, related to early and / or direct transfer to a specialised burn service.	LSEBN - July 2021 NBODNG - October 2021	Presentation to the National M Audit, April 2022
NBCN	Jacky Edwards	Develop a package of training for all members of the BIRTs and the Strategic Clinical Lead	Task & Finish Group made up of some members of the Burns Annex Group. Identify existing e-learning already available and produce additional training as required. Identify most appropriate way for staff to access this training.	Learning outcomes agreed. A BIRT catalogue of training on the HEE Learning Hub. A mixture of e-learning, presentations and simulations. On-going updates with identified mandatory training. Debriefing and wellbeing methods embedded into services	Jan-20	Jun-21
NBCN	Jacky Edwards	Test elements of the Burns Annex Repeat EMERGO exercise with PHE when we can.	Identify elements of the Burns Annex that the burns services can test.	Learning from the exercise to ensure burn services are prepared for a burns mass casualty incident		Dec-21
SWBCN	Sharon Standen	Develop a package of training for non-burns healthcare specialists involved in different stages of the burn care pathway from emergency response to rehabilitation in the community	Develop a Task & Finish Group with representatives of MDT disciplines across the Networks. Review education and training already provided. Develop a Burns Learning Hub linking to existing e-learning, new content and simulations as required.	Improved assessment and management of burns. Improved care in primary and community settings. Overall, better outcomes due to correct interventions before and after specialised burn care.	Jul-21	Jul-22